



# Lessons Learned



# Learning Objective

**To gain an initial advantage by learning from those who've already "been there and done that"**



# Topics Presented

## Activity-Based Costing:

- ◆ Objective
- ◆ Commitment
- ◆ Plans
- ◆ Resources



# Objective

**The “reason” for undertaking this ABC venture must be spelled out and be unambiguous!**

- ◆ **Not that it’s directed!**
- ◆ **Not just “It’s a good thing!”**
- ◆ **Why are we really doing this?**



# Objective

**This is NOT an RM program!**

- ◆ **“Cost” in the title is unfortunate!**
- ◆ **Activity-based management is a better term for the program**
- ◆ **Activity-based costing is merely the “tool”**
- ◆ **RMs serve as facilitators assisting managers in their application of ABM**



# Objective

## Who is this ABC stuff for?

- ◆ **Commander, directors, managers?**
- ◆ **User drives the model's details and focus**
- ◆ **Top down with trickle down/drill down is best approach**



# Objective

## What do they want to know?

- ◆ **Pizza slicing!**
- ◆ **Again, the “answer” to that drives the model’s details and focus**
- ◆ **Short term concentration as needed**



# Objective

**The ABC model should tell you something that you didn't already know. If it doesn't, it's of little use!**





# Objective

**What will be done with the results, especially if savings are realized?**

- ◆ **Re-invest (awards, training, improved work areas, etc.)**
- ◆ **Commit to removing fear of this being another RIF program**



# Commitment

## **Senior leader buy-in is critical!**

- ◆ **Must be a champion**
- ◆ **Committed to an organization that is:**
  - **Strategically directed**
  - **Customer-focused**
  - **Process-based**
- ◆ **Concerted and deliberate effort**



# Commitment

**Organizational buy-in usually follows the leader's acceptance!**

- ◆ **What gets measured, gets done!**
- ◆ **Periodic (ABC/M-focused) “assessment of productivity” sessions**
- ◆ **Commander must “pull” this program and insist on accountability of managers at various levels**



# Commitment

**Everyone in the organization must have a basic understanding of what ABC/M is and why it's being done. Conduct one-on-one's with leaders! Inform workforce! Solicit feedback!**



# Plans

## Generally:

- ◆ Establish a “Steering Committee” of change agents to set goals and guide the overall project
- ◆ ABC projects should be preceded by a “pilot” implementation. The overall project may take somewhat longer and cost a little more, but benefits are well worth it.



# Plans

- ◆ **Establish both short and long-term goals for the project**
- ◆ **Seek the right balance between too little and too many details. Again, who's model is this and what do they want to know?**
- ◆ **Update models no less than quarterly to provide timely management information and retain both modeling skills and staff awareness of program**



# Plans

## Specifically:

- ◆ **Relate to existing programs. For example, in the Base Support area:**
  - **Use SBC Services as the top-level cost objects**
  - **Use ISR Part III activities as the top level activities and leverage “C” ratings as performance measures**



# Plans

- ◆ **Initial implementation ISN'T complete until an *automated input* of next iteration is assured and knowledge is transferred!**
- ◆ **Use the Flowchart, Strategies, and Balanced Scorecard features. Managers will understand these tools much better than the model itself!**





# Resources

**You will almost certainly require a contractor to facilitate the initial development of your model**

- ◆ **Must be knowledgeable of both your organization AND software**
- ◆ **Knowledge-transfer as a deliverable**
- ◆ **Beware becoming dependent on contractors. Strive to do it internally!**



# Resources

## Devote adequate resources

- ◆ Likely a full-time position for each model
- ◆ This person must also have organizational understanding and good computer and software skills
- ◆ Must be at the right level to command respect and be empowered by leader



# Resources

- ◆ **Implementation team should be cross-functional**
- ◆ **Take advantage of “leap-frogging” opportunities**



# ABC/M Case Studies - Lessons Learned Composite

## Times Cited

## Lesson

- 9** Perform Requirements Assessment
- 8** Executive Buy-In
- 8** Dedicate Resources
- 8** Cross Functional Team
- 8** Communicate Goals, Objectives & Strategies
- 8** Teach Managers How to Use ABC Data & Sell Them
- 8** Keep Models as Simple as Possible
- 7** Get Employees Involved in ABM Roll-Out
- 6** Use Consultants
- 5** Train Project Members in ABC
- 4** Update People on Project Status & Emphasize Successes
- 3** Coordinate ABM with Other Major Projects
- 3** Make User Friendly

## Times Cited

## Lesson

- 3** Remember ABC is a Management Tool
- 3** Don't Make ABC a Finance Project
- 2** Set Guidelines to Limit Activity & Driver Detail
- 2** Consistency in Approach & Terms
- 2** Gain Momentum for Initial Success
- 1** Focus on Integration
- 1** Simplify Existing Accounting
- 1** Pick Change Agents to be on Team
- 1** Learn from Each Step & Each Mistake
- 1** Create a Sense of Urgency
- 1** Don't Disrupt the World
- 1** Link Use of ABM to Rewards
- 1** Don't Roll Over & Die

Taken from archived CAM-I case studies; *Cornerstones of Decision Making: Profiles of Enterprise ABM*, S. Player and C. Cobble; *Activity Based Management: Lessons from the ABM Battlefield*, S. Player and D. Keyes; and *Implementing ABM in Daily Operations*, J. Miller.



# Reasons for Failure

- Lack of use
- Lack of clear objectives
- Failure to define the business issue
- Lack of staying focused on the defined objective
- Lack of a burning platform
- Not involving proper stakeholders
- Lack of appropriate resources
- Lack of benefit
- Lack of understanding by senior management that improvement is possible
- Lack of incentive to change
- Lack of execution plan
- Lack of buy-in (at varying levels)
- Not using proper tool to address the business issue
- Failure to properly define scope
- Lack of project management
- Unrealistic time frames
- Loss of champion
- Failure to put into right context
- Lack of acceptance to change
- Type of organizational structure
- Internal politics
- Finance function driven
- Overly complex system
- Too detailed of a system
- Efforts to obtain accuracy drive complexity
- Misuse of proper tool
- Failure to manage management expectations
- Poor communication
- Overly dependent on consultants
- Lack of training
- Fear of change
- Fear of accountability
- Team composition not geared toward project objective
- Lack of good interpersonal skills
- System not user friendly
- System not properly refreshing data (maintaining sustainability)

*from CAMI's "ABCM Design Framework"*  
Lessons Learned



# Pitfalls When Implementing ABC/M

Lack of top management buy-in

Lack of clear objectives

Financial person in-charge

Lack of employee involvement

Lack of monetary support

Lack of training

Lack of cost management expertise

Not linking ABM with other initiatives

Too much or too little detail

Problems in collecting activity data

Poor project management

Individual resistance due to fear

Departmental resistance to change

People's resistance to changing their belief and value systems

Environmental barriers to change

Plans to act on the numbers were never formalized

Lack of understandable reports

Problems with reporting frequency

*from Arthur Andersen's "Lessons from the ABM Battlefield"*



# Summary

**“Only when people take action and make decisions based on the knowledge and information gained from the ABM installation can the effort be deemed successful. Absent of action or the decision to make changes, efforts expended in planning, analysis, data gathering, and costing would have produced NO VALUE to the organization.”**

***John A. Miller***  
***Implementing Activity Based Management***  
***In Daily Operations***



# U.S. Army Audit Agency Contacts

**Otto Dietrich**

**COMM (404) 464-0529  
DSN 367-0529  
dietrico@aaa.army.mil**

**Bruce LaPaugh**

**(256) 955-6262 ext 127  
645-6262  
lapaughb@aaa.army.mil**

**Dan Viglianco**

**(256) 955-6262 ext 108  
645-6262  
vigliand@aaa.army.mil**